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Pawnee ISD
Education Building

Time to Complete: 66 days from delivery to occupancy Highlights:

. . ¢ Connection to the existing school via
PrOIECt 0VBrV|EW: a breezeway, allowing stL?dents to

move between buildings without going

Pacific Mobile Structures recently completed a 5,280-square-foot permanent modular outside.
education building for the Pawnee Independent School District (ISD) in just 66 days
from delivery to occupancy. In collaboration with Palomar Modular Buildings, Villagomez * Five classrooms, two locker rooms, and
Engineering Company, and L & | Transport Inc., we provided a timely and efficient solution two restrooms, all equipped with fire
to meet the district’s urgent need for additional space to accommodate a growing student sprinklers.

population across three counties. . .
* Epoxy flooring for enhanced durability
Faced with limited contractor availability in a remote location and unexpected weather delays and safety.
that flooded the foundation, we successfully maneuvered the building into a tight site with
only 10 feet available between the gym and the new structure. Our commitment to customer
service was exemplified by our willingness to meet with Pawnee ISD on a Saturday for the
initial consultation, fostering a strong collaboration with the district, which was a pleasure to
work with and remained consistently engaged throughout the process.

* Blue steel roofing on the breezeway and
brick wainscoting to match the existing
school structure.

¢ Drought-resistant landscaping for a
sustainable and low-maintenance

The design includes a breezeway connecting the new building to the existing school, featuring desi
esign.

a blue steel roof that matches the existing structure, providing seamless access for students
while enhancing their safety. The facility features five classrooms, two locker rooms, and

two restrooms, all equipped with fire sprinklers, epoxy flooring, and brick wainscoting to
complement the existing school. Additionally, drought-resistant landscaping was incorporated.

Cost efficiency was a key achievement, with the modular building completed at a fraction of
the cost of conventional construction. This enabled Pawnee ISD to fund the project using
existing resources, avoiding the need for a bond and preserving financial flexibility for their
educational goals.

The project was completed on time, enabling students to occupy the new facility at the start

of the school year. The collaborative relationship with Pawnee ISD, marked by their timely

responses and willingness to partner, made the process enjoyable and efficient. This project gy, i —— —
exemplifies Pacific Mobile Structures’ dedication to delivering high-quality modular solutions
tailored to our clients’ unique needs, successfully meeting Pawnee ISD’s expectations and N
enhancing educational resources for the community. ,\‘W.,:

539 or visit us at pacificmobile.com
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